CHEHALIS
RIVER BASIN
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Ripe & Ready Studies and Projects Update — November 2009

Study

Description

Status

Upstream Storage

Assisting Lewis County PUD evaluation of water

The Authority was briefed on the findings of Phase 2A

Phase 2 Feasibility storage facilities on the upper Chehalis River. at the November 19 meeting. Discussion of Phase 2B is
Study on the December 17 business meeting agenda.
Skookumchuck Dam Conduct a feasibility study to determine if some | TransAlta is discussing alternatives with the Corps.
Modification modification can allow for faster drawdown of

Feasibility the reservoir during flood events.

Early Warning Work with emergency management staff of local | Proceeding via WEST Consulting. WEST held a series
Program jurisdictions to design and implement a system to | of meetings with Emergency Management Staff

successfully warn citizens in advance of an
anticipated flood event.

throughout the basin the week of November 30.

Ecosystem Services

Conduct an economic analysis to value flood
protection and other ecosystem services in the
basin to help select projects.

Proceeding via Earth Economics. A presentation by
Dave Batker is on the December 17 work session
agenda.

Lower-basin Hydraulic
Model

Develop a model for the basin below Grand
Mound to provide consistent information with the
upper-basin model.

ESA Adolfson is coordinating with FEMA on potential
partnership. Scoping meetings are expected to be held
in January.

Seamless LiDAR

Fill gaps in basin LiIDAR information to provide
consistent topographical information for
modeling and analysis.

Proceeding via Lewis County.

Decision Support Tool
(DST)

Support USGS in developing a tool to accurately
predict runoff in the basin.

The Corps is working with USGS to incorporate the
Decision Support Tool into the General Investigation.

Related Efforts

General Investigation
(GI)

Participate in an effort to study and develop
projects for ecosystem restoration and flood
control in the Chehalis basin.

The Board Advisory Committee and ESA Adolfson are
representing the Flood Authority in a work group for
development of the Project Management Plan.




